

TENTATIVE PROCUREMENT PLAN (ADP SCHEMES) FOR THE YEAR (2018-2019)

Name of Procuring Agency: Technical Education & Vocational Training Authority (TEVTA) Punjab

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type**	Procurement Category	Funds (Rupees in Million)	Sources of Funds	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Establishment of Institute of Leather Technology at Kasur.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	94.046	ADP	94.046	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	the Technical / Vocational Training of Different Duration Courses i.e from 06 Months to 03 Year G-III, G-II and G-I DAE in Technical & building skill work force for industry and Labour market. This training will contribute a lot in the economic growth of country.
2	Strengthening of DAE Mech. Technology at GCTs in Punjab (GCT Samanabad Faisalabad)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	36.731	ADP	36.731	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
3	Establishment of Govt. Polytechnic Institute (Boys), Jhang.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	186.765	ADP	186.765	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
4	Establishment of Govt. Polytechnic Institute at Rajanpur.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	169.282	ADP	169.282	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
5	Establishment of GPI PD Khan (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	155.324	ADP	155.324	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
6	Establishment of GPI Chakwal (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	246.224	ADP	246.224	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
7	Establishment of GPI Tranda Muhammad Pannah, District R.Y Khan (Phase-II).	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	235.009	ADP	235.009	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
8	Establishment of Govt. Polytechnic Institute Boys at Jauharabad (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	247.254	ADP	247.254	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
9	Establishment of Govt. Polytechnic Institute Boys at Kot Addu (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	151.838	ADP	151.838	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
10	Establishment of Govt. College of Technology, Rawalpindi (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	145.928	ADP	145.928	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
11	Establishment of Govt. College of Technology (Boys) Narowal (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	204.312	ADP	204.312	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
12	BMR of Institute of Blue Pottery Development, Multan	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	188.18	ADP	188.18	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
13	Establishment of Govt. Polytechnic Institute (W) Sargodha.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	21.030	ADP	21.030	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
14	Upgradation of Govt. SPIT Gujrat to Govt. Swedish Pakistani College of Tech.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	67.049	ADP	67.049	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
15	Establishment of Govt. College of Technology (W) Narowal (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	45.359	ADP	45.359	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
16	Up-Gradation of GTTI (W) Jauharabad into GCT (W) Jauharabad	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	9.000	ADP	9.000	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
17	Provision of Curricula Compliant Labs in existing GCT (W) Jaranwala	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	17.211	ADP	17.211	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
18	Establishment of Govt. Technical Training Institute (W) Gujarpura, (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	67.765	ADP	67.765	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
19	Establishment of GTTC (M) Muhammadi Pur Sharif, Distt. Chiniot	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	2.042	ADP	2.042	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
20	Establishment of GTTC (M) Ameen Pur Bangla, District Chiniot	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	3.389	ADP	3.389	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
21	Establishment of GTTI (Boys) Chiniot (Rented Building)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	8.031	ADP	8.031	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
22	Establishment of GTTC (Boys) at UVAS Ravi Campus Pattoki	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	2.521	ADP	2.521	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	
23	Establishment Of Government College Of Technology (Women) Gujrat (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	65.123	ADP	65.123	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	

M. Us

M. Us

M. Us

M. Us

the Technical / Vocational Training of Different Duration Courses i.e from 06 Months to 03 Year G-III, G-II and G-I DAE in Technical & building skill work force for industry and Labour market. This training will contribute a lot in the economic growth of country.

TENTATIVE PROCUREMENT PLAN (ADP SCHEMES) FOR THE YEAR (2018-2019)

Name of Procuring Agency: **Technical Education & Vocational Training Authority (TEVTA) Punjab**

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type**	Procurement Category	Funds (Rupees in Million)	Sources of Funds	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks	
24	Establishment of GVTI (Women) 469 G. B. Samundari, District Faisalabad (Phase-II).	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	11.573	ADP	11.573	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019	The Lab Training Equipment Machinery is to be purchased for Vocational Institutes working under TEVTA for	
25	Introduction of New Courses at GTTI Pindi Gheb Distt Attock	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	6.211	ADP	6.211	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
26	Establishment of E-Rozgar Center in TEVTA Institutes	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	3.000	ADP	3.000	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
27	Establishment of Govt. Polytechnic Institute at Taxila/ Wah.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	158.700	ADP	158.700	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
28	Establishment of Govt. Polytechnic Institute, Kamalla (Phase-II).	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	94.326	ADP	94.326	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
29	Establishment of GPI Sangle Hill (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	152.212	ADP	152.212	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
30	Introduction of New Technologies at Govt. Institute of Technology, R.Y.Khan	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	124.331	ADP	124.331	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
31	Establishment of Institute of Surgical Technology, Sialkot.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	262.307	ADP	262.307	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
32	Establishment of Women Vocational Center at Rojhan Mazari	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	17.206	ADP	17.206	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
33	Establishment of Govt. College of Technology (W) Gujranwala	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	98.888	ADP	98.888	Tender	Single Stage Two Envelope	2nd Quarter	15-10-18	25-11-18	10/12/2018	11/12/2018	28/2/2019		
Grand Total							3,298.167		3,298.167										

Prepared By

Name: M. Aslam

Designation: C.O Purchase Cell (TEVTA)

Checked By

Name: Engr. Muhammad Tahir Afzal

Designation: Manager (Proc-I) Purchase Cell (TEVTA)

Checked By

Name: Engr. Muhammad Nazir

Designation: Manager (Proc-II) Purchase Cell (TEVTA)

Approved By

Name: Engr. Shair Ali

Designation: BGM (Procurement) Purchase Cell (TEVTA)

TENTATIVE PROCUREMENT PLAN (ADP SCHEMES) FOR THE YEAR (2018-2019)

Name of Procuring Agency: Technical Education & Vocational Training Authority (TEVTA) Punjab

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type**	Procurement Category	Funds (Rupees in Million)	Source of Funds	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Establishment of GTTC (F) Bahawana, District Chiniot	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	7.296	ADP	7.296	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	The Lab Training Equipment Machinery is to be purchased for the Technical / Vocational Training of Trainees of Different Duration Courses i.e from 06 Months to 03 Year G-III, G-II and G-I DAE in Technical & Vocational Institutes working under TEVTA for building skill work force for industry and Labour market. This training will contribute a lot in the economic growth of country.
2	Establishment of GTTC (W) Lallian, District Chiniot	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	2.104	ADP	2.104	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
3	Establishment of GVTI (W) Samanabad, Faisalabad (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	8.193	ADP	8.193	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
4	Establishment of Govt. Polytechnic Institute (Women) at Sahiwal.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	14.722	ADP	14.722	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
5	Establishment of GPIW Layyah.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	27.483	ADP	27.483	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
6	Establishment of Govt. Vocational Training Institute (Women) at Khanpur	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	7.889	ADP	7.889	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
7	Establishment of Govt. Teachers Training Institute (W) at Bahawalpur.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	8.411	ADP	8.411	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
8	Provision of Curricula Compliant Labs in existing GTTI Gulberg, Lahore	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	62.244	ADP	62.244	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
9	Establishment of 2nd Campus of GTTI DG Khan in Chotti Textile Mills	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	1.335	ADP	1.335	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
10	Establishment of GTTCs in Jails (Phase-I)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	11.060	ADP	11.060	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
11	Establishment of GTTCs in Jails (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	0.398	ADP	0.398	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
12	Revamping Of Govt. Vocational Training Institute For Women Shaibagh, Lahore.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	5.693	ADP	5.693	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
13	Establishment of GPI Bhakkar (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	213.531	ADP	213.531	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
14	Establishment of GPI Mianwali (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	332.455	ADP	332.455	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
15	Introduction of Industry Related Courses at GTTI Gulberg & Mughalpura Lahore	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	84.919	ADP	84.919	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
16	Reconstruction of Building & Consolidation of Facilities at GPI (Women), Bahawalpur.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	34.610	ADP	34.610	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
17	Introduction of RAC, Industrial Automation & Auto Mechanic courses at GTTI Sheikhpura.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	20.289	ADP	20.289	Tender	Single Stage Two Envelope	3rd Quarter	5/1/2019	15-02-19	2/3/2019	4/3/2019	14-05-19	
18	Establishment of GTTI for Boys at Pakpattan.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	19.644	ADP	19.644	Tender	Single Stage Two Envelope	3rd Quarter	20-01-19	30-03-19	15-04-19	16-04-19	30-06-19	
19	Establishment of Govt. Technical Training Institute (Boys) at Fatehpur.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	14.173	ADP	14.173	Tender	Single Stage Two Envelope	3rd Quarter	20-01-19	30-03-19	15-04-19	16-04-19	30-06-19	
20	Establishment of Govt. Technical Training Institute (Boys) at Sadiqabad.	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	46.516	ADP	46.516	Tender	Single Stage Two Envelope	3rd Quarter	20-01-19	30-03-19	15-04-19	16-04-19	30-06-19	
21	Construction of Building and Consolidation of Facilities at GVTI (Women), Sadiqabad	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	6.270	ADP	6.270	Tender	Single Stage Two Envelope	3rd Quarter	20-01-19	30-03-19	15-04-19	16-04-19	30-06-19	

M. Ak

TENTATIVE PROCUREMENT PLAN (ADP SCHEMES) FOR THE YEAR (2018-2019)

Name of Procuring Agency: **Technical Education & Vocational Training Authority (TEVTA) Punjab**

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type**	Procurement Category	Funds (Rupees in Million)	Sources of Funds	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
22	Establishment of GPI at Muzaffargarh City (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	93.019	ADP	93.019	Tender	Single Stage Two Envelope	3rd Quarter	20-01-19	30-03-19	15-04-19	16-04-19	30-06-19	The Lab Training Equipment Machinery is to be purchased for the Technical / Vocational Training of Trainees of Different Duration Courses i.e. from 06 Months to 03 Year G.II, G.II and G.IIAE in Technical & Vocational Institutes working under TEVTA for building skill work force for Industry and Labour market. This training will contribute a lot in the economic growth of country.
23	Establishment of GTTC (Boys) Chak # 469-G8, Samundari, Distt. Faisalabad (Phase-II)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	15.272	ADP	15.272	Tender	Single Stage Two Envelope	2nd Quarter	20-01-19	30-03-19	15-04-19	16-04-19	30-06-19	
24	Procurement of Machinery Equipment of World Bank Project (CBT&A) DU-3	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	600.000	ADP	600.000	Tender	Single Stage Two Envelope	3rd Quarter	20-01-19	30-03-19	15-04-19	16-04-19	30-06-19	
25	Introduction of New Technologies in Existing GCTs (Plesidi Bhattian & Sangla Hill)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	49.000	ADP	49.000	Tender	Single Stage Two Envelope	3rd Quarter	10/12/2018	15-02-19	28/2/2019	1/3/2019	30/4/2019	
Grand Total							1,686.526		1,686.526									

Prepared By

Name: Muhammad Aslam

Designation: C.O Purchase Cell (TEVTA)

Checked By

Name: Engr. Muhammad Tahir Afzal

Designation: Manager (Proc-I) Purchase Cell (TEVTA)

Checked By

Name: Engr. Muhammad Nazir

Designation: Manager (Proc-II) Purchase Cell (TEVTA)

Approved By

Name: Engr. Shair Ali

Designation: DGM (Procurement) Purchase Cell (TEVTA)